State Route 37 Projects

November 2018
Draft Copy

Area Shown

Project Phase

- Planning
- Design
- Construction
- Director's Order

1 Map ID

SONOMA COUNTY
NAPA COUNTY
SOLANO COUNTY
MARIN COUNTY
Novato
Vallejo
San Pablo Bay
121
12
29
80
37
101
780
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
N
0 1 2 Miles

Map ID	SHOPP Tool ID	EA	CO	PM	Descriptions	Activity Category	Phase	Status of PID	Projected RTL FY	Estimated Capital Cost
1	13658	2K740	MRN	11.2/14.6	Pavement from Route 101 to Sonoma County Line	Pavement (2017 TYP)	Planning	Post-PIR Not yet Progrmmed	2022/23	$ 18M
2	20749		MRN	14.5/15.0	Resurface deck and replace fender system at Petaluma River Bridge.	Bridge (2017 TYP)	Planning	Pre-Programming	2023/24	$ 12M
3	13669		SON	0/6.245	Pavement from Marin County Line to Solano County Line	Pavement (2017 TYP)	Planning	Pre-PIR	2024/25	$ 14M
4	21027	2J500	SON	0.3	Reconstruct embankment with lightweight fill at the Petaluma River Bridge.	Major Damage (2017 TYP)	Construction		2017/18	$ 1.5M
5	20142		SON	0.4/2.3	Drainage Improvements from Railroad Avenue to Lakeville Road	Drainage (2017 TYP)	Planning	Pre-PIR	2025/26	$ 0.6M
6	11335	1A210	SON	2.62	Install Weigh-In-Motionat Sonoma Station just west of Route 121.	Mobility (2017 TYP)	Design		2018/19	$ 2.6M
7	20581	1Q480	SON	3.78/4.00	Reconstuct intersection of SR 37 and-SR 121.	Mobility (2017 TYP)	Planning	Pre-Programming	2025/26	$ 30M
8	20471	2Q200	SON	3.92/4.12	Extend 2 lane section on eastbound SR 37 and improvement railroad crossing.	Mobility (2017 TYP)	Planning	Pre-Programming	2023/24	$ 7.0M
9	11302	1Q400	SOL	0.0/11.2	Pavement from Sonoma /Solano County Lne to Sage Street Undercrossing	Pavement (2017 TYP)	Planning	Pre-PIR	2024/25	$ 8.2M
10	17969	0P760	SOL	VAR	Install Rectangular Rapid Flashing Beacons on Route 37, 80 & 780} at various location.	Safety (2017 TYP)	Planning	Pre-Programming	2022/23	$ 1.1M
11	20603		SOL	6.0/7.3	Raise highway from 1.3 miles west of Railroad Avenue to Railroad Avenue.	Major Damage (2017 TYP)	Planning	Pre-PIR	2026/27	$ 25M
12	20899		SOL	6.7/11.73	Install Ramp Metering on westbound SR 37 from Walnut Avenue Interchange to Route 80 . Install TOS on westbound/eastbound SR 37.	Mobility (2017 TYP)	Planning	Pre-PIR	2024/25	$ 36M
13	20520		SOL	R6.85/R7.31	Improve westbound SR 37 lane merge near SR 37 /Walnut Avenue Interchange.	Mobility (2017 TYP)	Planning	Pre-PIR	2024/25	$ 5.0M
14	21055	0P330	SOL	9.8	Reconstruct joint seals and bearing pads at the Route 29 separation and at Ulatis Creek.	Major Damage (2017 TYP)	Director's Order		2017/18	$ 0.7M
15	20392		SOL	10.5/12.0	Replace Box Beam Structures from Fairgrounds Drive to Columbus Parkway.	Other (2017 TYP)	Planning	Pre-PIR	2025/26	$ 2.7M
16	LOCAL	1Q760	SON/SOL	3.76/R6.24; R0.0/R7.38	Traffic Operations and Sea Level Rise Improvements.from SR 121/SR 37 Junction to the Mare Island Interchange.		Planning	Pre-Programming		Interim: $ 85M ~ $125M Ultimate: $ 1.9B ~ $2.5B