Novato Creek Bridge Replacement Project



SCOPE

- Replace Novato Creek Bridge
- Address reoccurring flooding and sea level rise of projected year 2130 elevation
- The first SR 37 ultimate resiliency project; Novato Creek Bridge Replacement is the first construction package of Flood Reduction Project

Novato Creek Bridge Replacement Project- Funding

Funding Sources

- State Highway Operation and Protection Program (SHOPP): $10M
- General Fund by Senator McGuire's Assembly Bill 179: $15M
- Infrastructure Investment and Jobs Act (IIJA): $155.3M
- Regional Measure 3: $25M

Cost

- Caltrans to seek funding opportunities to cover shortfall



Novato Creek Bridge Replacement- Schedule

Draft Environmental Document	August 2023 (Actual)
Public Meeting	September 2023 (Actual)
Complete Environmental Phase	January 2024 (Actual)
Complete Design	May 2026 (Target)
Begin Construction	May 2027 (Target)